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ADF->TAB: TAB de-skewing parameter shows slight decrease in parity

Mon, Jan. 30 errors. Removed resistor to ground connection on PLL line. 200 Ohm
Earnest res. tied high remains. No effect. Grounding of crates verified.
eorge
k/me 8:30PM e-mail from Mike tells of SUCCESS! Main points:
Ted 1. De-skewing essential—timing too tight between ADF/TAB.
Selcuk 2. ADF crate B misbehaving. Dan will investigate when he arrives
Wed.
3. Several single channels bad due to bent pins or bad cables.
Tues. Jan. 31 ‘ ADF->TAB: Adding more TAB cards.
O Algo: Sabine checking Em this afternoon.
Earnest Correlation run needs to be done at end of reg. store.
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Wed. Feb. 1 ‘ ADF->TAB: 4 TABS installed. 3-4 channels per TAB + 1 additional
o channel prob. on 1% TAB. Installing final 4 TABS.
Earnest 12:30 email from Mike—22 single cable problems without ADF-B in the
kﬂ{ﬂe system. Spurious channel problem on 1% TAB intermittent—now gone.
Ted GAB->L2/L3: Sync gap length verified. Set up payload test...Working on
Sabine header format.
Selcuk Algo: 2 TT Em algo matched Sim. Pseudo random not correct. Updating
Cory code to match simulation updates. Checking today.
Selcuk has decided to join us....YEAH!
Thurs. Feb. 2 ‘ ADF->TAB: ADF crate B operating parameters different than expected.
o Dan reset them to what he wants. LVDS testing continues, single
Dan channel troubleshooting underway.
Ea”‘eSt TAB->L3: 30K and 10K events taken with TCC configured readout crate.
ke No problems.
Ted GAB->L2: Payload test planned for today.
Selcuk
Fri ‘ Voltage measured at TAB end of all LVDS cables. Found bent backplane
ri, Feb. 3 . .
pins mostly on back of crate, 1 instance on front. Some # of cables
Dan replaced. Ted is acting as liason with PREP to repair spare and test TAB
Earnest backplane.
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